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Summary of Administrative Orders Issued for Removal Actions at Cornell-Dubilier Electronics Site 

Order Description Respondents Completed Outstanding Work 

97-0109 Site Stabilization 
UAO ' 

DSC No 

/ 
/ 

1. Disposal of soil pile (projected completion 9/13/00). 
2. Characterization and disposal of drums (projected completion 

9/13/00)-

3. Final Report (projected completion 9/29/00). 

Anticipated completion 1 s t quarter FY01 '-98-0115 JTier_LResidential" 
Soil Removal ACO 

"Cornell 
DSC , 

"Yes -—" Nhnp~~Y^rmWl^t>M"Q//-1"^-/QQ i _ _ JTier_LResidential" 
Soil Removal ACO 

"Cornell 
DSC , 

"Yes -—" 
n u n c v_,umpiclCU y l l 1 0 / y y . ——————— 

99-2006 Tier 2 Residential 
Soil Removal ACO 

Cornell 
Dana, '• 

No Replacement plantings scheduled for this week. 

Anticipated completion 4 t h quarter FY00. 

99-2012 Tier 2 P&C UAO DSC 
FPE 

DSC agreed to participate and cooperate. ^ 
FPE refused to^ks participate (no enforcement action taken) 

2000-2005 126 Spicer Avenue 
Residential Soil 
Removal ACO 

DSC 

/ 

No — • Work Plan to be submitted 8/j-0r—Work Schedule has not been 
established. 

Anticipated completion FY01 
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' T V Z . 


